
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/08/2009

ESTIMATE SUMMARY 08:55:53

CONTID: C16999         ESTIMATE NO: 0008 PROG 2005

PCN: 16999-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ARAPAHOE RD: UNIVERSITY OP IMP PERCENT TIME:

PROJECT NO: STU M193-001                  

ARAPAHOE RD: UNIVERSITY OP IMP

NAME OF ROAD: 177A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 06/03/2009 DATE TIME STARTED 10/13/2008

6663 COLORADO BLVD. DATE LET 08/21/2008 DATE WORK BEGAN 10/13/2008

 DATE AWARDED 09/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 10/13/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,606,217.19 PARTICIPATING $ $ 433,114.22

AWARD PROJECT AMT: 3,968,834.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
11,652.37

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.20

TIME ALLOW:

ORIG TIME ALLOW:

322 CALENDAR DAYS

CALENDAR DAYS292

62.30%

1,736,625.20

433,114.22

444,766.59

444,766.59

$

$

$

$

2,869,591.99

0.00

2,869,591.99

44,582.33

2,914,174.32

-59,532.52

0.00

2,854,641.80

0.00

AMOUNT DUE 2,854,641.80 444,766.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 444,766.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

203.5
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

22,700.00000 1.000 22,700.00

201-00000  
 

0010 REMOVAL OF TREE 25.000 22.000

EACH 0.000 0.00

335.00000 22.000 7,370.00

202-00010  
 

0015 REMOVAL OF INLET 14.000 14.000

EACH 0.000 0.00

665.00000 14.000 9,310.00

202-00019  
 

0020 REMOVAL OF PIPE 500.000 456.000

LF  0.000 0.00

23.00000 456.000 10,488.00

202-00035  
 

0025 REMOVAL OF WALL 51.000 51.000

LF  0.000 0.00

26.50000 51.000 1,351.50

202-00155  
 

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 191.000 191.000

SY  0.000 0.00

20.75000 191.000 3,963.25

202-00190  
 

0035 REMOVAL OF SIDEWALK 2,000.000 1,597.220

SY  320.000 1,920.00

6.00000 1,917.220 11,503.32

202-00200  
 

0040 REMOVAL OF CURB AND GUTTER 6,824.000 4,525.000

LF  867.000 4,335.00

5.00000 5,392.000 26,960.00

202-00203  
 

0045 REMOVAL OF CONCRETE CURB RAMP 136.000 77.770

SY  0.000 0.00

9.00000 77.770 699.93

202-00206  
 

0050 REMOVAL OF CONCRETE PAVEMENT 735.660 722.330

SY  13.330 173.29

13.00000 735.660 9,563.58

202-00210  
 

0055 *REMOVAL OF ASPHALT MAT 13,660.630 11,682.350

SY  1,978.280 14,837.10

7.50000 13,660.630 102,454.73

202-00220  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 21,870.000 0.000

SY  0.000 0.00

2.85000 0.000 0.00

202-00240  
 

0065 *REMOVAL OF PAVEMENT MARKING 33,030.000 10,129.000

SF  765.000 956.25

1.25000 10,894.000 13,617.50

202-00250  
 

0070 *REMOVAL OF LIGHT STANDARD 3.000 3.000

EACH 0.000 0.00

1,040.00000 3.000 3,120.00

202-00700  
 

0075 *REMOVAL OF GROUND SIGN 7.000 7.000

EACH 0.000 0.00

53.00000 7.000 371.00

202-00810  
 

0080 *REMOVAL OF SIGN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

127.00000 3.000 381.00

202-00815  
 

0085 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

202-00821  
 

0090 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

6,785.00000 1.000 6,785.00

202-00828  
 

0095 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000

EACH 0.000 0.00

1,695.00000 0.000 0.00

202-00840  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 113.000 113.000

LF  0.000 0.00

8.50000 113.000 960.50

202-01130  
 

0105 CLEAN CULVERT 3.000 0.000

EACH 0.000 0.00

905.00000 0.000 0.00

202-04002  
 

0110 CLEAN VALVE BOX 16.000 8.000

EACH 0.000 0.00

350.00000 8.000 2,800.00

202-04005  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ABANDON WELL 1.000 1.000

EACH 0.000 0.00

3,100.00000 1.000 3,100.00

202-04100  
 

0120 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,000.000 4,654.280

CY  1,514.350 34,451.46

22.75000 6,168.630 140,336.33

203-00010  
 

0125 MUCK EXCAVATION 290.040 170.200

CY  119.840 1,318.24

11.00000 290.040 3,190.44

203-00100  
 

0130 PROOF ROLLING 4.000 0.000

HOUR 0.000 0.00

136.00000 0.000 0.00

203-01100  
 

0135 BLADING 8.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01500  
 

0140 *POTHOLING 106.000 101.000

HOUR 5.000 950.00

190.00000 106.000 20,140.00

203-01597  
 

0145 SWEEPING (WITH PICKUP BROOM) 10.000 4.000

HOUR 4.000 520.00

130.00000 8.000 1,040.00

203-01622  
 

0150 STRUCTURE EXCAVATION 100.000 90.000

CY  0.000 0.00

18.50000 90.000 1,665.00

206-00000  
 

0155 STRUCTURE BACKFILL (FLOW-FILL) 200.000 80.000

CY  0.000 0.00

73.00000 80.000 5,840.00

206-00065  
 

0160 STRUCTURE BACKFILL (CLASS 1) 1,136.000 1,136.000

CY  0.000 0.00

19.00000 1,136.000 21,584.00

206-00100  
 

0165 STRUCTURE BACKFILL (CLASS 2) 10.000 10.000

CY  0.000 0.00

20.00000 10.000 200.00

206-00200  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

9,100.00000 1.000 9,100.00

206-01781  
 

0175 TOPSOIL 1,000.000 0.000

CY  0.000 0.00

23.00000 0.000 0.00

207-00205  
 

0180 EROSION LOG (12 INCH) 243.000 243.000

LF  0.000 0.00

6.25000 243.000 1,518.75

208-00002  
 

0181 EROSION BALES (WEED FREE) EROSION BALES (WEED-FREE) 123.000 123.000

EACH 0.000 0.00

20.00000 123.000 2,460.00

208-00011  
 

0185 SILT FENCE 4,095.500 4,095.500

LF  0.000 0.00

1.10000 4,095.500 4,505.05

208-00020  
 

0190 CONCRETE WASHOUT STRUCTURE 20.000 15.000

EACH 5.000 3,500.00

700.00000 20.000 14,000.00

208-00045  
 

0195 STORM DRAIN INLET PROTECTION 50.000 30.000

EACH 1.000 165.00

165.00000 31.000 5,115.00

208-00050  
 

0200 STABILIZED CONSTRUCTION ENTRANCE 10.000 3.000

EACH 1.000 1,320.00

1,320.00000 4.000 5,280.00

208-00070  
 

0205 SEDIMENT REMOVAL AND DISPOSAL 56.000 51.000

HOUR 5.000 1,375.00

275.00000 56.000 15,400.00

208-00101  
 

0210 EROSION CONTROL SUPERVISOR 200.000 53.500

HOUR 10.000 680.00

68.00000 63.500 4,318.00

208-00205  
 

0215 RESET WATER METER 4.000 1.000

EACH 0.000 0.00

820.00000 1.000 820.00

210-00035  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0216 ADDED ITEM (DOLLAR)/ RESET WATER METER (SPECIAL) 8,133.750 8,133.750

DOL 0.000 0.00

1.00000 8,133.750 8,133.75

900-00006  
 

0220 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

210-00050  
 

0225 RESET MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

210-00065  
 

0230 *RESET TV CAMERAS 1.000 0.000

EACH 0.000 0.00

870.00000 0.000 0.00

210-00473  
 

0235 *RESET CLOSED CIRCUIT TELEVISION POLE 1.000 0.000

EACH 0.000 0.00

1,530.00000 0.000 0.00

210-00475  
 

0240 *RESET LIGHT STANDARD 2.000 0.000

EACH 1.000 1,530.00

1,530.00000 1.000 1,530.00

210-00750  
 

0245 *RESET GROUND SIGN 32.000 7.500

EACH 0.000 0.00

148.00000 7.500 1,110.00

210-00810  
 

0250 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

48.00000 0.000 0.00

210-00815  
 

0255 *RESET TRAFFIC SIGNAL HEAD 8.000 0.000

EACH 0.000 0.00

288.00000 0.000 0.00

210-00831  
 

0260 *RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

1,480.00000 0.000 0.00

210-00870  
 

0265 RESET VALVE WATER 1.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

210-01710  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 RESET AIR VENT 3.000 3.000

EACH 0.000 0.00

1,300.00000 3.000 3,900.00

210-01720  
 

0275 ADJUST MANHOLE 11.000 4.000

EACH 5.000 2,950.00

590.00000 9.000 5,310.00

210-04010  
 

0280 MODIFY MANHOLE 4.000 4.000

EACH 0.000 0.00

1,840.00000 4.000 7,360.00

210-04015  
 

0285 ADJUST VALVE BOX 16.000 14.000

EACH 1.000 200.00

200.00000 15.000 3,000.00

210-04050  
 

0290 ADJUST WATER METER 1.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

210-04060  
 

0295 *SEEDING (NATIVE) 4.500 0.000

ACRE 0.000 0.00

480.00000 0.000 0.00

212-00006  
 

0300 *SOIL CONDITIONING 4.500 0.000

ACRE 0.000 0.00

2,885.00000 0.000 0.00

212-00032  
 

0305 *MULCHING (WEED FREE HAY) 4.500 0.000

ACRE 0.000 0.00

590.00000 0.000 0.00

213-00002  
 

0310 *MULCH TACKIFIER 675.000 0.000

LB  0.000 0.00

2.15000 0.000 0.00

213-00061  
 

0315 *DECIDUOUS TREE (2 INCH CALIPER) 3.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

214-00220  
 

0320 *SOIL RETENTION BLANKET (STRAW) 3,000.000 0.000

SY  0.000 0.00

1.30000 0.000 0.00

216-00039  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *HERBICIDE TREATMENT 100.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

217-00000  
 

0330 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

1,550.00000 1.000 1,550.00

250-00010  
 

0335 AGGREGATE BASE COURSE (CLASS 6) 60.000 60.000

CY  0.000 0.00

85.00000 60.000 5,100.00

304-06007  
 

0336 ADDED ITEM (CUBIC YARD)/ AGGREGATE BASE COURSE (CLASS 
5)

416.990 150.200

CY  266.790 11,680.07

43.78000 416.990 18,255.82

900-00004  
 

0340 *FLY ASH 608.000 523.950

TON 84.050 6,724.00

80.00000 608.000 48,640.00

307-00075  
 

0345 *PROCESSING FLY ASH TREATED SUBGRADE 11,496.000 7,746.280

SY  1,293.000 2,456.70

1.90000 9,039.280 17,174.63

307-00250  
 

0350 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 790.910 685.030

TON 105.880 12,493.84

118.00000 790.910 93,327.38

403-00720  
 

0355 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,415.790 1,855.620

TON 1,560.170 106,091.56

68.00000 3,415.790 232,273.72

403-33841  
 

0360 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,652.000 0.000

TON 0.000 0.00

88.00000 0.000 0.00

403-34871  
 

0365 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,199.000 187.000

GAL 115.930 365.18

3.15000 302.930 954.23

411-10255  
 

0370 CONCRETE PAVEMENT (6 INCH) 349.000 160.000

SY  14.000 728.00

52.00000 174.000 9,048.00

412-00600  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 CONCRETE PAVEMENT (9 INCH) 6,149.660 3,720.660

SY  2,429.000 111,734.00

46.00000 6,149.660 282,884.36

412-00900  
 

0375 MATERIAL ALLOWANCE 9" CONCRETE PAVEMENT DOWEL BASKETS 2,089.339

SY  -2,089.339 -11,888.34

5.69000 0.000 0.00

0380 CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,937.000 606.000

SY  127.000 8,128.00

64.00000 733.000 46,912.00

412-00920  
 

0380 MATERIAL ALLOWANCE 9" CONC. PAVMT. (FT) DOWEL BASKETS 1,331.000

SY  -127.000 -722.63

5.69000 1,204.000 6,850.76

0385 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 3,673.000 1,306.000

SY  1,314.000 78,840.00

60.00000 2,620.000 157,200.00

412-01020  
 

0385 MATERIAL ALLOWANCE 10" CONC. PAVMT. (FT) DOWEL BASKETS 2,367.000

SY  -1,314.000 -7,476.66

5.69000 1,053.000 5,991.57

0390 CONCRETE PAVEMENT (11 INCH) 86.110 86.110

SY  0.000 0.00

80.00000 86.110 6,888.80

412-01100  
 

0395 GEOTEXTILE (EROSION CONTROL) (CLASS A) 305.300 305.300

SY  0.000 0.00

4.00000 305.300 1,221.20

420-00100  
 

0400 *DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

370.00000 21.000 7,770.00

503-00048  
 

0405 *DRILLED CAISSON (54 INCH) 63.000 63.000

LF  0.000 0.00

385.00000 63.000 24,255.00

503-00054  
 

0410 MASONRY LANDSCAPE WALL (DRY STACK) 434.000 434.000

SF  0.000 0.00

20.50000 434.000 8,897.00

504-08255  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 GROUTED RIPRAP (9 INCH) 67.000 35.900

CY  0.000 0.00

160.00000 35.900 5,744.00

506-00030  
 

0420 RIPRAP (12 INCH) 91.800 91.800

CY  0.000 0.00

80.00000 91.800 7,344.00

506-00212  
 

0425 CONCRETE SLOPE AND DITCH PAVING 25.000 13.290

CY  0.000 0.00

350.00000 13.290 4,651.50

507-00000  
 

0430 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 14.000 1.500

CY  0.000 0.00

450.00000 1.500 675.00

507-00100  
 

0435 PIPE RAILING 72.500 72.500

LF  0.000 0.00

115.00000 72.500 8,337.50

514-00000  
 

0440 PEDESTRIAN RAILING (STEEL) 60.000 60.000

LF  0.000 0.00

220.00000 60.000 13,200.00

514-00200  
 

0445 CONCRETE CLASS D (WALL) 33.000 33.000

CY  0.000 0.00

415.00000 33.000 13,695.00

601-03050  
 

0450 REINFORCING STEEL 3,958.000 3,944.000

LB  0.000 0.00

1.35000 3,944.000 5,324.40

602-00000  
 

0455 18 INCH REINFORCED CONCRETE PIPE 2,054.500 2,054.500

LF  0.000 0.00

59.00000 2,054.500 121,215.50

603-01180  
 

0460 24 INCH REINFORCED CONCRETE PIPE 363.000 363.000

LF  0.000 0.00

68.00000 363.000 24,684.00

603-01240  
 

0465 30 INCH REINFORCED CONCRETE PIPE 1,115.000 1,044.000

LF  0.000 0.00

65.00000 1,044.000 67,860.00

603-01300  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 36 INCH REINFORCED CONCRETE PIPE 89.000 88.000

LF  0.000 0.00

115.00000 88.000 10,120.00

603-01360  
 

0475 42 INCH REINFORCED CONCRETE PIPE 676.000 676.000

LF  0.000 0.00

118.00000 676.000 79,768.00

603-01420  
 

0480 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 238.000 98.000

LF  0.000 0.00

82.00000 98.000 8,036.00

603-02180  
 

0485 24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

940.00000 3.000 2,820.00

603-05024  
 

0490 42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

603-05042  
 

0495 *INLET TYPE C (SPECIAL) 2.000 2.000

EACH 0.000 0.00

19,000.00000 2.000 38,000.00

604-00350  
 

0500 *INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,680.00000 0.000 0.00

604-00505  
 

0505 *INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-00510  
 

0510 *INLET TYPE 16 (DOUBLE) (10 FOOT) 0.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-16510  
 

0515 *INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,150.00000 1.000 3,150.00

604-19105  
 

0520 *INLET TYPE R  L 10 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,980.00000 3.000 14,940.00

604-19205  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *INLET TYPE R  L 10 (10 FOOT) 9.000 9.000

EACH 0.000 0.00

6,845.00000 9.000 61,605.00

604-19210  
 

0530 *INLET TYPE R  L 10 (15 FOOT) 2.000 2.000

EACH 0.000 0.00

7,160.00000 2.000 14,320.00

604-19215  
 

0535 *INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

6,100.00000 1.000 6,100.00

604-19305  
 

0540 *INLET TYPE R SPECIAL (10 FOOT) 1.000 1.000

EACH 0.000 0.00

6,400.00000 1.000 6,400.00

604-19410  
 

0545 *INLET TYPE R SPECIAL (15 FOOT) 1.000 1.000

EACH 0.000 0.00

8,850.00000 1.000 8,850.00

604-19415  
 

0550 MANHOLE SLAB BASE (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,860.00000 4.000 11,440.00

604-30005  
 

0555 MANHOLE SLAB BASE (10 FOOT) 6.000 6.000

EACH 0.000 0.00

4,300.00000 6.000 25,800.00

604-30010  
 

0560 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000

EACH 0.000 0.00

5,270.00000 3.000 15,810.00

604-30015  
 

0565 GEOCOMPOSITE DRAIN WITH PIPE 20.000 20.000

SY  0.000 0.00

33.50000 20.000 670.00

605-83002  
 

0570 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 20.000 20.000

LF  0.000 0.00

38.00000 20.000 760.00

606-00301  
 

0575 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

1,180.00000 1.000 1,180.00

606-01385  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,280.00000 1.000 1,280.00

606-01390  
 

0585 FENCE (PLASTIC) 600.000 560.000

LF  0.000 0.00

3.25000 560.000 1,820.00

607-11525  
 

0590 CONCRETE SIDEWALK (6 INCH) 2,700.000 1,309.220

SY  1,251.000 38,781.00

31.00000 2,560.220 79,366.82

608-00006  
 

0595 CONCRETE CURB RAMP 329.000 268.000

SY  17.000 1,819.00

107.00000 285.000 30,495.00

608-00010  
 

0600 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,363.000 1,363.000

LF  0.000 0.00

14.50000 1,363.000 19,763.50

609-21010  
 

0605 CURB AND GUTTER TYPE 2 (SECTION II-B) 5,231.000 4,461.000

LF  131.000 2,292.50

17.50000 4,592.000 80,360.00

609-21020  
 

0610 GUTTER TYPE 2 (8 FOOT) 315.000 287.000

LF  0.000 0.00

36.50000 287.000 10,475.50

609-24008  
 

0615 CURB TYPE 4 (SECTION B) 1,276.000 0.000

LF  0.000 0.00

7.10000 0.000 0.00

609-40010  
 

0620 CURB TYPE 4 (SECTION B) (KEY-WAY) 3,784.000 0.000

LF  0.000 0.00

7.10000 0.000 0.00

609-40031  
 

0625 MEDIAN COVER MATERIAL (CONCRETE) 14,270.000 2,279.000

SF  0.000 0.00

6.50000 2,279.000 14,813.50

610-00030  
 

0630 *DELINEATOR (TYPE I) 30.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *2 INCH ELECTRICAL CONDUIT (BORED) 1,135.000 523.000

LF  0.000 0.00

10.50000 523.000 5,491.50

613-00206  
 

0640 *3 INCH ELECTRICAL CONDUIT (BORED) 1,300.000 813.000

LF  0.000 0.00

13.50000 813.000 10,975.50

613-00306  
 

0645 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 790.000 790.000

LF  0.000 0.00

8.75000 790.000 6,912.50

613-01200  
 

0650 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 600.000 600.000

LF  0.000 0.00

11.00000 600.000 6,600.00

613-01300  
 

0655 *WIRING 1.000 0.000

L S 0.000 0.00

6,180.00000 0.000 0.00

613-10000  
 

0660 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

960.00000 4.000 3,840.00

613-70400  
 

0665 *SIGN PANEL (CLASS I) 242.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

614-00011  
 

0670 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 19.000 0.000

EACH 0.000 0.00

370.00000 0.000 0.00

614-01583  
 

0675 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 189.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

614-01585  
 

0680 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

614-70117  
 

0680 MATERIAL ALLOWANCE PED SIGNAL FACE (16) 0.000

EACH 8.000 2,000.00

250.00000 8.000 2,000.00
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0685 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

614-70336  
 

0685 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE(12-12-12) 0.000

EACH 28.000 12,040.00

430.00000 28.000 12,040.00

0690 *PEDESTAL POLE (3 FOOT 6 INCH) 1.000 0.000

EACH 0.000 0.00

940.00000 0.000 0.00

614-72858  
 

0690 MATERIAL ALLOWANCE PED POLE (3.5 IN) 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

0695 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

2,270.00000 0.000 0.00

614-72866  
 

0700 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 5,152.000 2,208.000

LF  1,472.000 4,416.00

3.00000 3,680.000 11,040.00

614-72871  
 

0705 *LOOP DETECTOR WIRE 736.000 0.000

LF  0.000 0.00

3.15000 0.000 0.00

614-72875  
 

0710 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 10.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

614-72876  
 

0710 MATERIAL ALLOWANCE DETECT AMP (LOOP) 0.000

EACH 10.000 1,200.00

120.00000 10.000 1,200.00

0715 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

6.000 0.000

EACH 0.000 0.00

640.00000 0.000 0.00

614-72889  
 

0720 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

4.000 2.000

EACH 0.000 0.00

3,400.00000 2.000 6,800.00

614-81011  
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PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0725 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000

EACH 0.000 0.00

1,195.00000 0.000 0.00

614-84000  
 

0725 MATERIAL ALLOWANCE TRAF SIG PED POLE STEEL 0.000

EACH 3.000 1,725.00

575.00000 3.000 1,725.00

0730 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000 0.000

EACH 0.000 0.00

7,650.00000 0.000 0.00

614-85312  
 

0735 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

20,185.00000 0.000 0.00

614-86246  
 

0735 MATERIAL ALLOWANCE TRAF SIG CTRLER 0.000

EACH 1.000 14,475.00

14,475.00000 1.000 14,475.00

0740 BOLLARD 2.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

622-00270  
 

0745 *CONSTRUCTION SURVEYING 1.000 0.719

L S 0.079 1,998.70

25,300.00000 0.798 20,189.40

625-00000  
 

0746 CONSTRUCTION SURVEYING (HOURLY) CONSTRUCTION SURVEYING
(EXTRA)

50.000 18.750

HOUR 0.000 0.00

100.00000 18.750 1,875.00

625-00001  
 

0750 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

210,000.00000 1.000 210,000.00

626-00000  
 

0755 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,555.00000 0.500 2,777.50

626-01000  
 

0760 *EPOXY PAVEMENT MARKING 52.000 0.000

GAL 0.000 0.00

130.00000 0.000 0.00

627-00005  
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NO.
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PREV QTY/
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QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0765 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 635.000 169.700

GAL 52.500 1,653.75

31.50000 222.200 6,999.30

627-00012  
 

0770 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 7,983.000 0.000

SF  0.000 0.00

6.30000 0.000 0.00

627-00070  
 

0775 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 757.000 0.000

SF  0.000 0.00

9.25000 0.000 0.00

627-01001  
 

0780 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 1,670.000 0.000

SF  0.000 0.00

15.75000 0.000 0.00

627-02001  
 

0785 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 1,370.000 0.000

SF  0.000 0.00

7.35000 0.000 0.00

627-03001  
 

0790 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

989.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30327  
 

0795 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,996.000 0.000

SF  0.000 0.00

8.40000 0.000 0.00

627-30332  
 

0800 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

107.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

627-30405  
 

0805 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

864.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-30410  
 

0810 FLAGGING 4,500.000 2,687.500

HOUR 520.000 10,400.00

20.00000 3,207.500 64,150.00

630-00000  
 

0815 UNIFORMED TRAFFIC CONTROL 80.000 27.500

HOUR 18.000 1,206.00

67.00000 45.500 3,048.50

630-00003  
 



CONTID: C16999         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 16999-BID    ESTIMATE RUN 06/08/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0008 08:55:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0820 TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

1,240.00000 0.000 0.00

630-00004  
 

0825 TRAFFIC CONTROL INSPECTION 73.000 64.000

DAY 9.000 1,350.00

150.00000 73.000 10,950.00

630-00007  
 

0830 TRAFFIC CONTROL MANAGEMENT 242.000 136.000

DAY 22.000 8,580.00

390.00000 158.000 61,620.00

630-00012  
 

0835 FLASHING BEACON (PORTABLE) 12.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

630-80001  
 

0840 FLAGGING STATION LIGHT 4.000 0.500

EACH 0.000 0.00

550.00000 0.500 275.00

630-80305  
 

0845 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 5.000

EACH 0.000 0.00

360.00000 5.000 1,800.00

630-80336  
 

0850 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000 23.500

EACH 2.000 120.00

60.00000 25.500 1,530.00

630-80341  
 

0855 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 30.500

EACH 0.000 0.00

100.00000 30.500 3,050.00

630-80342  
 

0860 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 264.000 40.000

SF  0.000 0.00

21.00000 40.000 840.00

630-80344  
 

0865 PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

630-80355  
 

0870 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 1.500

EACH 0.500 625.00

1,250.00000 2.000 2,500.00

630-80358  
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0875 DRUM CHANNELIZING DEVICE 200.000 90.500

EACH 9.500 494.00

52.00000 100.000 5,200.00

630-80360  
 

0880 CONCRETE BARRIER (TEMPORARY) 2,800.000 816.000

LF  294.000 3,675.00

12.50000 1,110.000 13,875.00

630-80370  
 

0885 TRAFFIC CONE 205.000 102.500

EACH 0.000 0.00

12.00000 102.500 1,230.00

630-80380  
 

0890 *MOBILE PAVEMENT MARKING ZONE 10.000 2.000

DAY 1.000 780.00

780.00000 3.000 2,340.00

630-80520  
 

0895 IMPACT ATTENUATOR (TEMPORARY) 7.000 2.500

EACH 1.000 6,000.00

6,000.00000 3.500 21,000.00

630-85010  
 

0900 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.800

EACH 0.000 0.00

22,300.00000 0.800 17,840.00

630-86810  
 

0901 ADDED ITEM (DOLLAR)/ COMCAST UTILITY DELAY 3,689.470 3,689.470

DOL 0.000 0.00

1.00000 3,689.470 3,689.47

900-00006  
 

0905 F/A MINOR CONTRACT REVISIONS 45,012.520 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0910 F/A ASPHALT PAVEMENT INCENTIVE 16,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0915 F/A CONCRETE PAVEMENT INCENTIVE 36,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0920 F/A FUEL COST ADJUSTMENT 45,000.000 -20,635.790

F A -10,121.090 -10,121.09

1.00000 -30,756.880 -30,756.88

700-70016  
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0925 F/A ROADWAY SMOOTHNESS INCENTIVE HMA 5,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0930 F/A ASPHALT CEMENT COST ADJUSTMENT 30,000.000 0.000

F A -69,863.040 -69,863.04

1.00000 -69,863.040 -69,863.04

700-70019  
 

0935 F/A ON-THE-JOB TRAINEE 1,400.000 1,400.000

F A 0.000 0.00

1.00000 1,400.000 1,400.00

700-70023  
 

0940 F/A LIQUIDATED INCENTIVE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0945 F/A LANDSCAPE RESTORATION 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0950 *F/A ELECTRIC SERVICE 15,527.230 15,527.230

F A 0.000 0.00

1.00000 15,527.230 15,527.23

700-70190  
 

0955 F/A EROSION CONTROL 10,000.000 0.000

F A 2,619.620 2,619.62

1.00000 2,619.620 2,619.62

700-70380  
 

0956 ADDED ITEM (DOLLAR)/ XCEL ELECTRIC UTILITY DELAY 9,986.190 9,986.190

DOL 0.000 0.00

1.00000 9,986.190 9,986.19

900-00006  
 

0957 ADDED ITEM (DOLLAR)/ DENVER WATER UTILITY DELAY 5,484.200 5,484.200

DOL 0.000 0.00

1.00000 5,484.200 5,484.20

900-00006  
 

0958 ADDED ITEM (DOLLAR)/ DENVER WATER UTILITY CONFLICT 6,327.130 6,327.130

DOL 0.000 0.00

1.00000 6,327.130 6,327.13

900-00006  
 

0959 ADDED ITEM (DOLLAR)/ XCEL UTILITY CONFLICT AT 
FIRSTBANK

2,502.360 2,502.360

DOL 0.000 0.00

1.00000 2,502.360 2,502.36

900-00006  
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CAT NO0200 ROADWAY 

0971 ADDED ITEM (DOLLAR)/ QWEST FIBEROPTIC CONFLICT AT SE 
CORNER

999.420 999.420

DOL 0.000 0.00

1.00000 999.420 999.42

900-00006  
 

0972 ADDED ITEM (DOLLAR)/ SANTA FE MARKET RETAINING WALL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0973 ADDED ITEM (DOLLAR)/ UTILITY DELAY TO LOWER QWEST 
TELEPHONE LINES

15,865.090 0.000

DOL 15,865.090 15,865.09

1.00000 15,865.090 15,865.09

900-00006  
 

CAT 0200 $444,766.59 2,840,694.31CURRENT AMT 4,532,737.19 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0960 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002  
 

0965 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

31,200.00000 1.000 31,200.00

620-00012  
 

0970 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,140.00000 2.000 2,280.00

620-00020  
 

CAT 0400 $0.00 73,480.00CURRENT AMT 73,480.00 $$

PROJECT TOTAL 444,766.59 $ 2,914,174.31CURRENT AMT 4,606,217.19 $$


